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1. Introduction 

The merger of the three police forces � the Federal Gendarmerie Corps, the Federal Security 

Police Corps and the Criminal Investigators Corps � in the year 2005 was one of the most 

complex police reforms in Europe in the 21st century (hereinafter referred to as "Reform 

2005"). Over 27,000 employees from three very different organisations were merged to form 

a new federal police force. A standardised organisation was created, whereby hierarchy, 

management structures, business processes and working methods, including equipment and 

technical systems, were adapted to the new structure. And these far-reaching changes of this 

scope and scale were implemented within a project period of two and a half years, during 

which over 1,600 work packages had to be completed. This was followed by a second reform 

step in 2012, in which the previous Public Security Directorates, Regional Police Commands 

and Federal Police Directorates, a total of 31 authorities, were transformed into nine Re

gional Police Directorates in the federal states (hereinafter referred to as "Reform 2012"). 

2. Research Assignment 

In January 2024, the Austrian Federal Ministry of the Interior awarded the German Society 

for Industrial, Economic and Organisational Psychological Research (GAWO e. V.) a re

search contract for the project "20 years of the Federal Police - from the merger of the Fed

eral Gendarmerie, Federal Security Police and Criminal Investigators Corps to the present 

day (2005-2025)". 

2.1. Research Questions 

The research questions posed by the Ministry of the Interior can be summarised as follows: 

• What were the historical and legal reasons for the reforms? 

• What were the goals, were they achieved and what were the advantages and disad

vantages? 

• How have the change management process been carried out? 

• What changes have occurred over the two decades? 

• Can data and statistics be used to illustrate the effects of the reforms? 

• What are the current challenges facing the Federal Police? 

2.2. Research Team 

To answer these questions, GAWO e. V. put together an eleven-person, intergenerational re

search team. It consisted of experienced police officers with scientific expertise as well as so

cial science researchers with proven experience in police research: 

• Project Manager: Police Colonel Dr. Bernd Bürger, M. A., M. A., Bavarian Police 

Training Institute 

• Deputy: Vice President Gerd Thielmann (retd.), M. A. (equ.), formerly German Police 

University 

• Prof. Dr. rer. nat. Friedhelm Nachreiner, graduate Psychologist, board member of the 

Society for Industrial, Economic and Organisational Psychological Research 

• Dr. Dr. h. c. Detlef Schröder, M. A., M. A. (equ.), Executive Director of the EU Agency 

CEPOL (retd.). 

• Dr. Jule Adriaans, M. A., B. A., Faculty of Sociology, Bielefeld University 
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• Dr. Catharina Vogt (née Decker), graduate Psychologist, German Police University 

• Vice President Rudi Heimann, M. A. (equ.), Hessian Criminal Police Office  

• Stefanie Giljohann, graduate Psychologist, Berlin University of Technology 

• Tamara Jäger, M. Sc., B. A. Coburg University of Applied Sciences 

• Police Captain Andreas Gierl, M. A., Frankfurt am Main Police Headquarters, Internal 

Audit  

• Phillip Marsell, B. A., Managing Partner at "Limoment GmbH" and trainer for leader

ship and communication at the German Police University 

2.3. Methods 

Both qualitative and quantitative methods were chosen to answer the research questions to 

ensure the most comprehensive analysis of the reform processes examined. The use of 

mixed methods made it possible to combine different perspectives and validate the results 

through triangulation.  

The analysis of historical and organisational documents laid the foundation for an in-depth 

understanding of the reform processes. Qualitative interviews provided additional, subjective 

insights, which were further condensed through systematic coding and evaluation. These 

perspectives were complemented by the quantitative analysis of security-related statistics 

and surveys to capture both objective developments and subjective perceptions. 

Three central periods were defined for the structural and methodological approach: 

• The first reform phase (from 2003), 

• the second reform phase (from 2012) and 

• the current situation (2024). 

Overall, this methodological approach pursued the goals of holistically mapping the complex

ity of the reform processes, answering the research questions and at the same time deriving 

practice-oriented recommendations for action. 

2.4. Theoretical Basics 

To ensure a broad theoretical foundation for answering the research questions, the theoretic 

foundations regarding change management in administration and more focussed on the po

lice were first evaluated. In addition, the experiences of police reforms in Europe reported in 

the literature were evaluated. From this, an audit scheme of success factors was derived to 

compare the reforms in Austria (see 6). 
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3. Literature and Document Analysis 

Research resources of the literature and document analysis were: 

• Politics and parliament (government programs, National Parliament, laws) 

• Governmental authorities and agencies (Court of Audit, Ministry of the Interior docu

ments, Ministry of the Interior publications) 

• Public media and science (print and online media, scientific papers and publications) 

• Police unions and professional associations (publications) 

Documents from the staff representatives (central committees) could not be evaluated for le

gal (protection of staff representatives) as well as factual reasons (no more files available). 

3.1. Key Findings of the 2005 Reform 

The following reform objectives for the 2005 reform were identified: 

1. Creation of a standardised organisational and operational structure 

2. Increasing the effectiveness of policing 

3. Best possible international compatibility of the police force 

4. Flattening of the hierarchy levels 

5. Avoidance of parallel structures 

6. Acceleration and simplification of processes 

7. Increased police presence in the public 

8. Further increase in road safety 

9. Delegation of responsibility to subordinate departments 

10. Streamlining administrative processes 

11. Increasing effectiveness and efficiency 

12. Highest possible employee satisfaction 

13. Social compatibility 

14. Standardised initial and advanced training  

15. Orientation towards best practice models 

16. Standardisation and modernisation of technical management tools 

17. Uniform corporate design 

The government program of 2003 was the starting point for the 2005 reform and defined the 

goal of merging the three police forces. In previous years, similar attempts were politically 

blocked, although some smaller measures to improve cooperation between the police forces 

were implemented.  

The political constellation (ÖVP-FPÖ coalition) opened a window of opportunity for a compre

hensive reform. The corresponding laws were initiated and passed in the National Parlia

ment. In doing so, politicians also followed the recommendations of the Austrian Court of Au

dit, which had already proposed such a merger several times. 

Documents from the Federal Ministry of the Interior show that a project group headed by 

Franz Lang was purposefully set up. A discussion paper of more than one hundred and forty 

pages was drawn up and discussed with employees throughout the country on information 

tours by the Minister of the Interior, Dr. Strasser (together with the project manager). Numer

ous other communication channels were also used, such as publications in the Ministry of 

the Interior magazine "ÖFFENTLICHE SICHERHEIT". Employees were also able to contact 

the project team directly with suggestions. This was followed by a master plan on project 
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management and an implementation plan with follow-up steps, and the described steps there 

were gradually implemented 

The public media were only analysed by way of example rather than comprehensively. They 

reported critically or less critically on the reform depending on their political positions. 

Some academic studies examined the implementation of the reform and its results. In gen

eral, their assessments favoured the reform. 

The police unions and their political groups initially took different positions, depending on 

their political position. The FSG (social democratic group) were strictly against the reform. 

The FCG (Christian group) was cautiously in favour. The FEG/AUF union (close to the FPÖ 

nationalist) for a merger, but with the retention of the Gendarmerie (integration of the other 

police forces). The VKÖ, the organisation representing the interests of criminal investigators, 

was firmly against the reform. The Ministry of the Interior was able to push through the reform 

steps in the central committees. Only a planned new duty time system, abbreviated to 

DZS04, was vehemently rejected by all trade unions and ultimately stopped.  

The three police forces, including the staff taken over from the Customs Guard, were formed 

into the new federal police force. This was done with a new corporate design and uniform 

work processes, mostly adopted from the Gendarmerie, although these were new for the po

lice (Federal Security Police and Criminal Investigators Corps). A reform of the structure of 

the Public Security Directorates, Regional Police Commands and Federal Police Directorates 

was not implemented, as this was a political requirement, and no police stations were closed.  

As around 10 % of management positions were eliminated due to a streamlining of the or

ganisational structure, a salary retention period of 100 % over six years was set up for those 

affected as social cushioning. During this time, some officers reached retirement, while oth

ers were reassigned to management positions that had become vacant. 

3.2. Key Findings of the 2012 Reform 

The following main objectives were identified for the 2012 reform: 

• Merger of the eight Public Security Directorates (Sicherheitsdirektion = SID), fourteen 

Federal Police Directorates (Bundespolizeidirektion = BPD) and nine Regional Police 

Commands (Landespolizeikommando = LPK) in the federal states into nine Regional 

Police Directorates (Landespolizeidirektion = LPD) 

• Finalization of the 2005 reform 

• Other objectives were of a legislative nature (legal definition of the Federal Police 

Force, regulations on district administrative authorities and security authorities of the 

first instance). 

The 2012 reform was the second "window of opportunity", as the required 2/3 majority for an 

amendment to the Federal Constitution was achieved at a political level. The constitution was 

amended, and the corresponding laws were passed.  

A project group at the Ministry of the Interior was tasked with implementing the reform. The 

nine Regional Police Directorates were established at state level. The previous heads of the 

three organisational units were each appointed as head and two deputies for the new LPDs 

in a Board of Directors-model. The Ministry of the Interior managed to keep this project inter

nal until shortly before its implementation, and the media, as well as the police unions, were 
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correspondingly surprised. However, as only the top management level was affected by this 

project, reactions ranged from cautious to approving. 

3.3. Key Findings on the Current Challenges 

The following topics emerged as the current challenges: 

• Migration and illegal immigration 

• Cybercrime and other digital challenges 

• Organised crime and clan crime 

• Internationalization 

• Reform of the Criminal Investigation Department 

• Development of Federal Police personnel 

• Further training 

4. Interview Study 

This area of qualitative research comprised a total of 26 semi-structured, approximately one-

hour interviews with people from the Ministry of the Interior and the Federal Police who were 

involved in the reform processes in various ways. Participation was voluntary, and the results 

were anonymised. In addition, the Federal Chancellor in office at the time of the 2005 reform, 

Dr. Wolfgang Schüssel, was interviewed. Nine further interviews from secondary sources 

from the period between 2004 and 2005 (3 ministers, former Director General of Public Po

lice and Head of Team 04) were also analysed. 

4.1. Key Findings of the 2005 Reform 

Regarding the category "Achievement of objectives of the 2005 reform", a complex picture 

emerged. The achievement of objectives was 

• rated with strong positive or positive evidence: 

o Education and training (standardised and improved training measures) 

o International compatibility 

o Uniform corporate design 

o Orientation towards best practice models 

o Creation of a standardised organisational and operational structure 

o Social compatibility of the reform 

o Standardization and modernization of technical management tools 

o Increasing effectiveness and efficiency 

• rated with moderate positive or moderate evidence: 

o Acceleration and simplification of processes 

o Delegation of responsibility to subordinate departments 

o Increasing the effectiveness of policing 

o Streamlining administrative processes 

o Avoidance of parallel structures 

o Increasing road safety 

• ambivalent assessment 

o Increase in police presence in the public 

o Employee satisfaction with an interesting development: strong evidence of initial dete

rioration followed by long-term improvement 



 

8 
 

• rated as weak: 

o Flattening of the hierarchy levels 

The following reasons were given in the category "Reasons for the 2005 reform": 

• Increasing efficiency and reducing costs 

• Political motivation 

• Structural problems 

• Inconsistent standards 

• Changes in Europe 

In the categories "Historical background/earlier reform attempts", "Challenges during the im

plementation of the 2005 reform" and "Obstacles", the following key statements were made: 

• Historical background of the guard bodies: 

Strong awareness of the more than century-old traditions and cultures of the guard 

bodies. 

• Earlier attempts at reform: 

Numerous attempts to reform since the 1960s have failed due to resistance from staff 

representatives and a lack of political will to implement reforms; only minor reform 

steps to bring the guard bodies closer together have been implemented. 

• Cultural differences: 

Here it became clear that there were serious differences in the organisational cultures 

of the guard bodies due to different histories, structures and working methods. These 

were reinforced by conditioned competitive thinking. The perceived dominance of the 

Gendarmerie in the reform, the feared changes in the Criminal Investigation Depart

ment (Criminal Investigators Corps) and the forced abandonment of the old cultures 

were a particular challenge for the merger. 

• Duty time system: 

A vehement rejection of the new DZS04 prevented the introduction of a new, modern 

duty time system at this time. 

• Authority structure: 

The 2005 reform did not change the characteristic separation between the public se

curity authority on the one hand and the guards/executive body on the other, and con

sequently more complex bureaucratic responsibilities and processes remained in 

place. 

• Changes to the local distribution of police stations: 

A change in the local distribution of police stations was not initiated for political rea

sons. 

• Shift in responsibilities: 

It was recognised that areas of tension would arise due to the changes of competen

cies of police lawyers versus executive officers, nevertheless the strengthening of the 

executive was pushed forward. 

• Uniform: 

Initially, there was a minor setback with a first unsuccessful design attempt, after 

which the uniform design that is still in use today was successfully introduced. 



 

9 
 

• Process design: 

The previous analogue business processes were programmed into the new digital in

frastructure; it may have made sense to adapt the processes at that time, but this 

would have required additional capacity. 

• Resignation of the Minister of the Interior: 

Minister Strasser resigned shortly before the project was implemented. However, the 

successor(s) remained consistently on course for reform, so that the risk that the re

form would be stopped did not materialise.  

• Resistance and fears: 

Resistance came from the police unions, staff representatives and some managers. 

In particular, there were fears regarding the loss of management functions or staff 

representative positions, prestige, and income. 

• Influence of the gendarmerie: 

Members of the Federal Security Police guards and the Criminal Investigators Corps 

feared that the Gendarmerie would have too much influence in the reform process 

and on the results 

• Political discourse: 

The political discourse took place on three levels: At the federal level, the pros, and 

cons were discussed by the political parties. At state level, the state representatives 

feared for their influence and at municipal level, the mayors feared the closure of po

lice stations, which, however, did not happen. 

 

The following findings emerged regarding the "change management process" category: 

• Organisational culture: 

It was acknowledged that too little emphasis was placed on a deliberate process of 

merging the different organisational cultures, leading to resistance and dissatisfaction.  

• Involvement of employees: 

Numerous employees were directly involved in the project and numerous information 

events were held. In addition to the official channels, suggestions could also be made 

directly to the project team. 

• Information and communication: 

The information and communication strategy and the individual measures are de

scribed by the majority of interviewees - with a few critical voices - as good. 

• Planning and control: 

The large scale of the project was handled by professional project management. Ex

ternal consultants were not involved as there was sufficient expertise within the or

ganisation. 

• Evaluation: 

A previously scheduled and comprehensive evaluation was dispensed with.  

The results of the category "Reform results 2005" show an overall positive balance. Thus  

• the reform itself,  

• the reduction of internal rivalries, 

• the external impact/communication, 

• nationwide cooperation and deployability 
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• the creation of standardised training and standards, 

• increasing efficiency and 

• about the gained clear structures and responsibilities 

were rated positively. 

When the approach of training and deploying police officers as generalists (vs. specialists) 

was promoted, it became clear that this approach was and is not fully accepted and that in 

certain areas (e.g. cybercrime) the focus is returned to specialization.  

As expected, there were teething problems at the beginning of the implementation of the re

form about work processes, but these were overcome over time. The same applies to the 

working atmosphere, which temporarily deteriorated due to the changeover with the new pro

cesses and, in the case of some managers, due to the loss of their role and the perceived 

disregard for identity and culture. The lack of inculturation in particular was still an issue for 

some older interviewees.  

4.2. Key Findings of the 2012 Reform 

With regard to the category "Achievement of objectives of the 2012 reform", the results were 

clearer: 

• Challenges: 

These were fewer challenges than in 2005, as there was cross-party consensus, and 

only upper management was affected. 

• Change management process: 

Communication and implementation were not so challenging, as the group of people 

involved was manageable. 

• Increasing efficiency and reducing costs: 

The 31 authorities became nine Regional Police Directorates. Both were evident. 

• Solving structural problems: 

The demarcation of responsibilities and competencies between the three organisa

tional authorities is obsolete, as there is now only one authority with one person at the 

top who has overall responsibility. 

• Political motivation: 

At federal level, there was the required majority in the parliament for the necessary 

constitutional amendments and the subsequent legislative procedures 

• Completion of the 2005 reform: 

The new authority structure was the last and consistent step towards achieving a con

sistent hierarchical structure of the Federal Police, which was not possible for political 

reasons in 2005. 

• Disadvantages of the reform: 

Social compatibility was seen as a disadvantage, although it went in favour of manag

ers (no loss of salary, new management function), but against efficiency (no cost re

duction, still too many management positions). In addition, the somewhat misleading 

name of Landespolizeidirektion � in the literal translation "State Police Directorate" � 

was criticised, as it is actually more of a "Federal Police Directorate" in the state (Bun

despolizeidirektion). 
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• Advantages of the reform: 

The advantages of the reform clearly outweigh the disadvantages. There is now a 

consistent pyramid of responsibility and uniform basic structures in all federal states. 

Accordingly, resources can be managed efficiently, and communication and decision-

making channels are clear.  

The interviewees reported the following aspects in the "Current challenges" category: 

• Effects of international conflicts (increasing, crisis management must be strength

ened) 

• Bureaucracy (excessive, must be reduced) 

• Cybercrime and digitalization (specialization, strengthening of basic and advanced 

training) 

• Working time system (still not an up-to-date system) 

• Extremism and terrorism (increasingly complex) 

• Leadership culture (adaptation to new conditions necessary) 

• Generational conflict (different views on work-life-balance) 

• Social changes (external and internal, see generational conflict) 

• Level of violence in society (increasing) 

• Migration (overburdening of society) 

• Employee retention (new forms necessary, as new generation) 

• Public Relations (new forms needed, new media) 

• Organised crime (increasing danger due to interconnectedness) 

• Political influence (e.g. too strong when filling management positions) 

• Legal framework (increasingly complex) 

• Recruitment (competition for young talent) 

• Resilience of critical infrastructures (increasing threats) 

• Overburdening of police (too many operations, constantly new tasks and enormous 

bureaucratic effort with too few personnel) 

• Change as a constant (understanding constant change as the norm) 

• Further optimization of basic and advanced training (new content, new forms) 
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5. Evaluation of secondary data 

The following quantitative secondary data was analysed: 

• Statistics on crime 

• Statistics on road safety 

• Surveys on trust in the police 

• Surveys on the feeling of safety 

• Personnel data of the Federal Police 

• Statistics on government spending 

• Results of past employee surveys 

The secondary data analyses yielded the following results: 

• Crime trends (reported crime statistics): Continuous decline in the number of 

cases over the entire observation period (although the opposite trend in the last two 

years) and a steady increase in the crime clearance rates. 

• Road safety: The number of road deaths fell sharply, while the number of registered 

vehicles increased massively. 

The two aforementioned positive developments are similar in neighbouring countries or 

even throughout the EU. 

• Trust in the police and the feeling of security in Austria are high. The trust is directly 

attributable to the police and their work, the feeling of security only partially. 

• Due to a lack of data, it was not possible to determine the police field presence in a 

valid manner. Control and patrol activities, which have only been recorded since 

2012, have remained at a similar level, albeit with a downward trend. 

• The number of staff has increased by three percent in the period under review, and 

the ratio of executive to administrative officers has shifted in favour of executive offic

ers. 

• In terms of government expenditure, there was an inflation-adjusted increase in ex

penditure for the Federal Police from 2,131 (nominally 1,664) million Euros in 2002 to 

2,498 (nominally 3,258) million Euros by 2023. This corresponds to an increase of 

17.2 percent (95.8 percent in nominal terms) - in comparison, the Bavarian police rec

orded an increase of 22.1 percent in the same period. 

• In terms of external conditions, the statistics show a sharp increase in migration with 

a positive migration balance. The number of asylum applications has risen sharply, 

especially since the war in Ukraine 

• In an evaluation of various employee surveys of members of the former police 

forces and the Federal Police from the observation period, no valid conclusions could 

be drawn from the accessible secondary sources (mostly due to a lack of scientific 

standards) about the fulfilment of the reform objectives or the effects of the reforms. 

The entire secondary data analyses were subject to the difficulties of an ex-post evaluation, 

i.e. all data had been collected for other purposes and essential data was missing. A correla

tion of the developments with the reforms cannot be proven. 
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6. Alignment of Change Management Theory with the Reform Process 

The comparison of the developed audit scheme was limited to the 2005 reform, as this was 

one of the largest reforms in Europe to date. The research group came to the following as

sessments: 

1. Clear objectives: 

Strategic objectives were available, but these should have been operationalised by 

specifying target achievement levels and reference values. The operational objectives 

of Team 04 in project management were professionally designed. 

2. Honesty in communicating the project goals: 

During the reform, communication was very active, transparent, and honest, using 

various methods available at the time of the reform. 

3. Consideration of the context and organisational culture: 

Too little emphasis was placed on dealing with organisational cultures. A planned pro

cess of inculturation did not take place. This could have been a risk factor for the suc

cess of the reform in 2005 that should not be underestimated. But the reform did not 

fail because of this; a new organisational culture developed over time. 

4. Balance between centralization and local adaptation: 

Regarding local police stations, a decision was made between centrality (closing po

lice stations to gain synergies) and locality (not closing police stations due to proxim

ity to citizens and a sense of security) in favour of leaving the structure as it is.  

About the generalist approach, which was stringently pursued at the beginning, spe

cialization is now being pushed again in some areas, such as cybercrime. 

5. Clear commitment from those in charge 

The constellation of players was a decisive success factor. On the one hand, there 

was the assertive and resilient Minister of the Interior, his stringent successors and a 

supportive Federal Chancellor. Secondly, a committed project manager � who was 

recognised throughout Austria as an experienced operations manager � with a hand-

picked and professional planning team  

6. Identification of managers with the project 

Whether and to what extent managers at lower hierarchical levels were convinced of 

the necessity of the reform and showed commitment to it could not be proven. The 

very generous salary retention provisions, which were not only very generous in 

terms of time, are likely to have at least minimised resistance. 

7. Involvement and acceptance of the stakeholders 

Political leadership, managers, and employees were extensively involved in the re

form project. The staff representative bodies (central committees) could not be won 

over as supporters. The regional governors were won over to the reform through in

tensive communication and concessions regarding their involvement in the appoint

ment of managers. 

8. Realistic time frame 

The timeframe of around 2.5 years for a reform of this magnitude seems both as long 

as necessary and as short as possible. A longer period would have reduced the pres

sure to act and given time for protracted resistance within the organisation and at a 

political level. It could hardly have been much shorter, as both the internal organisa

tional implementation steps and the necessary legislative procedures required a cer

tain amount of time. 
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9. Sufficient resources 

There were no indications that the financial resources would have been a problem 

and were therefore sufficient. In retrospect, the human resources appear to be suffi

cient and professionally qualified. The consultation and involvement of scientific ex

pertise was ensured by the inclusion of academically trained staff and appears suffi

cient. 

10. Gradual implementation and flexibility 

The 2005 reform in Austria were � in accordance with a model from the literature � an 

"earthquake", i.e. it was introduced swiftly and sustainably, and it was not a "boomer

ang", i.e. a return to the (approximate) initial state after an abrupt change. 

11. Training measures 

The training measures for the staff involved in the project were professionally organ

ised.  

Training for employees regarding new processes etc. appears to have required opti

mization. 

12. Systematic evaluation and adaptation: 

There was no systematic evaluation of the reform objectives and outcomes after the 

2005 reform. There was an international recognition award for the reform, a positive 

evaluation by a master's thesis and parliamentary scrutiny. 

The overall result of the comparison with the theory-based and experience-based success 

factors is that the 2005 reform was implemented professionally � with slight limitations � and 

was therefore successful. It should be emphasised that the benchmarks were derived from 

current literature and that the reform 20 years ago already met these current requirements 

7. Conclusion 

The 2005 reform was an extraordinarily challenging task. Until then, the police (Federal Se

curity Police and Criminal Investigators Corps) and the Federal Gendarmerie were separated 

in terms of organisation, personnel, communication, and technology and were even man

aged separately at the ministry level. Even minor cross-district crimes could cause coordina

tion difficulties.  

A standardised organisation under the name Bundespolizei (Federal Police) and a new cor

porate identity therefore brought considerable advantages as well as efficiency gains, and is 

also clearly positive in terms of security policy. 

The reform of the authorities in 2012 consequently merged the Public Security Directorates, 

the Federal Police Directorates and the Regional Police Commands into the nine Regional 

Police Directorates, which are subordinate to the Federal Ministry of the Interior. 

The following possibilities for optimizing the reform process were identified: 

• Formulations of project objectives in need of improvement (especially strategic tar

gets) 

• Missing process of enculturation (consideration of previous cultures) 

• Avoidance or minimization of conflict between lawyers and executive officials (antici

patory measures to avoid power struggles) 

• No development of new processes (existing processes were transferred to the new IT 

infrastructure) 
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• No up-to-date duty time management (DSZ 04 stopped, no intervention one to date) 

• Unbalanced generalist vs. specialist approach (initially too strongly focused on gener

alists) 

Aspects of the reform worthy of imitation were: 

• Rapid implementation of the reform ("window of opportunity" used) 

• Social compatibility (generous salary guarantees) 

• Employee participation (very good under the conditions at the time) 

• No need for external consulting (because the organisation has internal, qualified ex

pertise) 

• Composition of the core project team: As project manager, an experienced executive 

(operational experience with making far-reaching decisions under time pressure) who 

was recognised nationwide (expected positive credibility effects) and he was allowed 

to put together a team as project manager. 

• Sustained and ongoing political support (the Ministers and the Chancellor) 

• Consistently implemented the necessary follow-up reform (second "window of oppor

tunity" used) 

The current structure of the Federal Police is as follows: 

• The Federal Minister of the Interior is the highest service authority. 

• Within the Minister of Interior, the section II, the Directorate-General for Public Secu

rity (GDfdöS), bears overall responsibility for all matters relating to the security forces 

in Austria and currently has around 32,000 police officers and around 3,800 security 

administration officers at its disposal. 

• At the federal level, the central organisational units of the GDfdöS are the Federal Po

lice Directorate (BPD) and the Directorate for Organisation, Resources and Crisis 

Management (ORK), as well as the Federal Criminal Police Office (BK), the Direc

torate for State Protection and Intelligence Services (DSN), and the Directorate of 

Special Units / S.W.A.T. Cobra (DSE/EKO Cobra). 

• The Security Academy (SIAK) is the central educational and research institution of 

the BMI. 

• There are nine Regional Police Directorate in the federal states. These are responsi

ble for: 

• Police Inspectorates (for matters concerning the Immigration Police and Police Medi

cal Service, as well as the traffic and criminal records offices, school transport cards, 

certificates of good conduct, explosive purchase orders, etc.)  

• District Police Headquarters and City Police Headquarters. 

• Police Stations (Law and Traffic Enforcement and Criminal Investigation Service). 

• Specialised Police Units such as Traffic Police, Border Police or Service Dog Inspec

torates. 

In short, the existing model is best suited for Austria because it has the following characteris

tics: 

• There is a standardised federal police force with the same name and appearance all 

over the state, as well as the same structure (with adjustments in Vienna), which co

vers all police matters. 
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• The Federal Police provides law and traffic enforcement as well as criminal police 

services throughout Austria. 

• The special needs of the organisation for Vienna have been considered. 

• There is one Regional Police Directorate per federal state. 

• Funding from a single source is guaranteed by the federal budget. 

• There is one main generalist approach that is recommended for many decentralised 

departments. 

• Specialisation is being pushed again, especially for criminal police tasks including cy

bercrime. 

• There are functional and effective central offices at federal level (BK, DSN, DSE, 

SIAK). 

• Such a centrally structured police organisation can react more quickly to changes in 

the environment than a federal system. 

• Good international compatibility is ensured by central contacts, local cross-border co

operation and centrally managed strategic international cooperation. 
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